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MEMORANDUM 

Date: 04Date: 04Date: 04Date: 04----11111111----14141414    
Project: Iberg Road over CSXT RailroadProject: Iberg Road over CSXT RailroadProject: Iberg Road over CSXT RailroadProject: Iberg Road over CSXT Railroad            ICC Order ICC Order ICC Order ICC Order No.No.No.No.: T13: T13: T13: T13----0013001300130013    
Section: 07Section: 07Section: 07Section: 07----00059000590005900059----00000000----PVPVPVPV                    ICC Order Date: 03ICC Order Date: 03ICC Order Date: 03ICC Order Date: 03----15151515----13131313    
JJJJob No.: Cob No.: Cob No.: Cob No.: C----98989898----319319319319----08080808                    Structure Structure Structure Structure No.:No.:No.:No.:    060060060060----6801680168016801    
Local Local Local Local Agency: City of HighlandAgency: City of HighlandAgency: City of HighlandAgency: City of Highland                Railroad MP: QSRailroad MP: QSRailroad MP: QSRailroad MP: QS----207.8207.8207.8207.8    
County: MadisonCounty: MadisonCounty: MadisonCounty: Madison                        
State: IllinoisState: IllinoisState: IllinoisState: Illinois            
    

Project StatusProject StatusProject StatusProject Status    
    
    
To:To:To:To:    Director of Processing and Information, Transportation Bureau of the Commission            
    
From: From: From: From: Oates Associates, Inc. 
        
Contractor: Contractor: Contractor: Contractor: Keller Construction, Inc.    
    
Project Award Date: Project Award Date: Project Award Date: Project Award Date: 08-19-13    
    
Contractor Start Date: Contractor Start Date: Contractor Start Date: Contractor Start Date: 08-26-13    
    
Project Completion Date: Project Completion Date: Project Completion Date: Project Completion Date: 06-30-15    
    
Contract Award Amount: Contract Award Amount: Contract Award Amount: Contract Award Amount: $6,570,059    
    
Project Percent Complete:Project Percent Complete:Project Percent Complete:Project Percent Complete:    25%    
    
Schedule: Schedule: Schedule: Schedule: On Schedule    
    
Project Coordination: Project Coordination: Project Coordination: Project Coordination: Ongoing with CSXT and utility companies.    
    
Major Work Constructed to Date:Major Work Constructed to Date:Major Work Constructed to Date:Major Work Constructed to Date: Embankment (except for Trestle Road); pipe culverts; precast box culverts; 
paved ditch at north end slope; bridge pier; south abutment; forming north abutment; installed the 
aggregate for the south bituminous coated aggregate slopewall; started installing storm sewer and cast-in-
place boxes. 
    
Issues:Issues:Issues:Issues: None 
 
 
 
 
 
  


